

Consumer Product Development Roadmap

- On track
- Resource allocated
- Proposed

Live

Hyperfibre (nationwide) launched Oct'20

- Full nationwide availability
- 2Gbps & 4Gbps variants
- Launch promo – discounted upgrade fee

Launching Soon

RGW and Wi-Fi Early Release Nov '20 Full Release TBC – Mar 20 proposed

- Trial and co-development launched Nov 2019, 16 RSPs expressed interest
- Development on track

In Progress

In Home Services & Mesh

- Test & learn trial underway
- Delivery to start Q4 calendar year based on feedback

ASAP Activation

- Confirming customer requirements
- Delivery planned to start Q1 calendar year 21

Hyperfibre 8Gbps

- Planning roll out strategy

Next Priorities

Multiple Primaries

- 2 primary services on a single ONT
- Improved transitions and options for working from home
- Indicative start Q4 calendar year 2021

ONT and CPE Roadmap

- Sharing our roadmap for future ONT generations and other CPE to allow you to plan
- Industry discussions likely to commence early 2021

Wi-Fi Management Portal

- Enhanced Wi-Fi management for 3rd Gen ONT and Mesh
- Considering how we can offer flexibility and allow management of 3rd party devices
- Potential discovery start Q1 Calendar Year 21

Backlog

Flex BB Options

- Broadband “on demand”
- Options around fast activation / deactivation; dynamic bandwidth; short-term options

Other Wi-Fi Opportunities

- Mobile Offload
- Hotspot 2.0
- WiPON
- Other opportunities leveraging Wi-Fi provided through Chorus devices

Install Options

- Finance options – reducing upfront cost
- Flexible scheduling
- Accelerated build

Consumer Offers & Product Lifecycle Calendar

- In market
- Under development
- Proposed

