

Consumer Product Development Roadmap

C H ● R U S

Consumer Product Development Roadmap

- On track
- Resource allocated
- Proposed

Live

Hyperfibre (Nationwide) Launched Oct '20

- Nationwide in UFB1 areas
- 2Gbps & 4Gpbs variants
- Launch promo – discounted upgrade fee

Launching Soon

RGW and WiFi Early release is live Full Release Mar '21

- Trial and Co-Development launched Nov 2019, positive interest and feedback
- Early release complete – early orders provisioned
- Full launch on track for March

In Progress

In Home Services & Mesh

- Phase II test and learn planned – consultation underway with interested RSPs on the size and shape of this initiative

ASAP Activation

- Confirming customer requirements – ongoing consultation with interested RSPs
- Delivery delayed – likely to start mid 2021

Hyperfibre 8Gbps

- Planning roll out approach
- Interested in your feedback for 8Gig launch

Next Priorities

Multiple Primaries

- 2 primary services on a single ONT
- Improved transitions and options for working from home
- Potential start mid 2021 (brought forward)

ONT and CPE Roadmap

- Sharing our roadmap for future ONT generations and other CPE to allow you to plan
- Industry discussions likely to commence mid 2021

WiFi Management Portal

- Enhanced WiFi management for 3rd Gen ONT and Mesh
- Considering how we can offer flexibility and allow management of 3rd party devices
- Potential discovery start mid 2021

Backlog (Parked)

Flex BB Options

- Broadband “on demand”
- Options around fast activation / deactivation; dynamic bandwidth; short-term options

Other Wifi Opportunities


- Mobile Offload
- Hotspot 2.0
- WiPON
- Other opportunities leveraging Wifi provided through Chorus devices

Install Options

- Finance options – reducing upfront cost
- Flexible scheduling
- Accelerated build

Consumer Offers & Product Lifecycle Calendar

- In market
- Under development
- Proposed



* Subject to completion of the agreed approval process (internal and external).

