

# Chorus Roadmap of activity for RSP's


The goal of this pack is to help our customers plan ahead in particular with resourcing for changes Chorus is planning to implement. Please note that timings are subject to change.

The list does not include any marketing promotional activity or offers


# Key/Reference/ How to read this roadmap

Where the impact is (Portal/B2B, APIs, Product, Pricing, etc.) and Estimated scale of impact

- L Low Impact
- M Medium Impact
- H High Impact


System changes will be indicated by a 

Date of change if confirmed



Project and high level details

Chorus initiative that is driving the change

This pin will show if this has changed from the previous published roadmap or new addition 

Link to RSP Update/Notice/Further information

	JUNE '21	JULY'21	AUG '21	SEPT'21	OCT'21	NOV'21																								
RSP Impacting changes	<table border="1"> <tr> <td>Product Launch</td> <td>3/6</td> </tr> <tr> <td colspan="2">NGA Bitstream Business Premium Glass. 1Gig and 100Meg variants. Launch date moved from end of May to 3 June.</td> </tr> <tr> <td>NGA Business Premium Glass only</td> <td><a href="#">Update</a></td> </tr> </table>	Product Launch	3/6	NGA Bitstream Business Premium Glass. 1Gig and 100Meg variants. Launch date moved from end of May to 3 June.		NGA Business Premium Glass only	<a href="#">Update</a>	<p>Detailed Change notification to support October B2B/Portal changes to be issued by July</p>	<table border="1"> <tr> <td>IDAM 2FA</td> <td>31/08</td> </tr> <tr> <td colspan="2">User authentication for SPM change</td> </tr> <tr> <td>IDAM</td> <td><a href="#">Update</a></td> </tr> </table>	IDAM 2FA	31/08	User authentication for SPM change		IDAM	<a href="#">Update</a>	<table border="1"> <tr> <td>CWC Trial</td> <td></td> </tr> <tr> <td colspan="2">Earliest date for the trial withdrawal of copper and the power down of street cabinets. (6 mths after first notice issued under CWC)</td> </tr> <tr> <td>Copper Withdrawal Code</td> <td><a href="#">Update</a></td> </tr> </table>	CWC Trial		Earliest date for the trial withdrawal of copper and the power down of street cabinets. (6 mths after first notice issued under CWC)		Copper Withdrawal Code	<a href="#">Update</a>	<table border="1"> <tr> <td>Pricing</td> <td>1/10</td> </tr> <tr> <td colspan="2">Fibre Annual price changes</td> </tr> <tr> <td>Pricing</td> <td><a href="#">Update</a></td> </tr> </table>	Pricing	1/10	Fibre Annual price changes		Pricing	<a href="#">Update</a>	
	Product Launch	3/6																												
	NGA Bitstream Business Premium Glass. 1Gig and 100Meg variants. Launch date moved from end of May to 3 June.																													
	NGA Business Premium Glass only	<a href="#">Update</a>																												
	IDAM 2FA	31/08																												
	User authentication for SPM change																													
IDAM	<a href="#">Update</a>																													
CWC Trial																														
Earliest date for the trial withdrawal of copper and the power down of street cabinets. (6 mths after first notice issued under CWC)																														
Copper Withdrawal Code	<a href="#">Update</a>																													
Pricing	1/10																													
Fibre Annual price changes																														
Pricing	<a href="#">Update</a>																													
<table border="1"> <tr> <td>Hyperfibre 8Gig</td> <td>1/6</td> </tr> <tr> <td colspan="2">From 1 June, you will be able to order the new 8Gig Hyperfibre plan in 10 central exchanges across Auckland and Wellington</td> </tr> <tr> <td>NGA Services</td> <td><a href="#">Update</a></td> </tr> </table>	Hyperfibre 8Gig	1/6	From 1 June, you will be able to order the new 8Gig Hyperfibre plan in 10 central exchanges across Auckland and Wellington		NGA Services	<a href="#">Update</a>			<table border="1"> <tr> <td>Handover Diversity</td> <td>TBC</td> </tr> <tr> <td colspan="2">Introduction of geographically diverse Handover Connections</td> </tr> <tr> <td>NGA Handover diversity</td> <td>To be published</td> </tr> </table>	Handover Diversity	TBC	Introduction of geographically diverse Handover Connections		NGA Handover diversity	To be published	<table border="1"> <tr> <td>Portal/B2B Change</td> <td>15/10</td> </tr> <tr> <td colspan="2">Portal/B2B changes to support launch of Multiple Primaries. Ability to have more than one primary service on an ONT</td> </tr> <tr> <td>Multiple Primaries</td> <td><a href="#">Update</a></td> </tr> </table>	Portal/B2B Change	15/10	Portal/B2B changes to support launch of Multiple Primaries. Ability to have more than one primary service on an ONT		Multiple Primaries	<a href="#">Update</a>								
Hyperfibre 8Gig	1/6																													
From 1 June, you will be able to order the new 8Gig Hyperfibre plan in 10 central exchanges across Auckland and Wellington																														
NGA Services	<a href="#">Update</a>																													
Handover Diversity	TBC																													
Introduction of geographically diverse Handover Connections																														
NGA Handover diversity	To be published																													
Portal/B2B Change	15/10																													
Portal/B2B changes to support launch of Multiple Primaries. Ability to have more than one primary service on an ONT																														
Multiple Primaries	<a href="#">Update</a>																													
<table border="1"> <tr> <td>APIs &amp; Assurance Channels</td> <td>23/6</td> </tr> <tr> <td colspan="2">Changes to Line Test v2 API (v2.5), and Assurance API (v1.9) and Website. Minor Release.</td> </tr> <tr> <td>NGA Services</td> <td><a href="#">Update</a></td> </tr> </table>	APIs & Assurance Channels	23/6	Changes to Line Test v2 API (v2.5), and Assurance API (v1.9) and Website. Minor Release.		NGA Services	<a href="#">Update</a>			<table border="1"> <tr> <td>OOT Changes</td> <td>1/9</td> </tr> <tr> <td colspan="2">From 1 September Chorus will only be allowing access to Wireline from NZ location</td> </tr> <tr> <td>Wireline</td> <td><a href="#">Update</a></td> </tr> </table>	OOT Changes	1/9	From 1 September Chorus will only be allowing access to Wireline from NZ location		Wireline	<a href="#">Update</a>															
APIs & Assurance Channels	23/6																													
Changes to Line Test v2 API (v2.5), and Assurance API (v1.9) and Website. Minor Release.																														
NGA Services	<a href="#">Update</a>																													
OOT Changes	1/9																													
From 1 September Chorus will only be allowing access to Wireline from NZ location																														
Wireline	<a href="#">Update</a>																													

DEC '21

JAN '22

FEB '22

MAR'22

APR'22

MAY'22

RSP Impacting changes

Pricing	Dec
Copper Annual price changes	
Pricing	To be published

Portal/B2B Change	TBC
Portal B2B change Placeholder at this time to be confirmed	
Portal/B2B	To be published

Portal/B2B Change	TBC
Portal B2B change Placeholder at this time to be confirmed	
Portal/B2B	To be published

**FYI Improved System Integration with our Service Companies**

During this period, we will be onboarding our Service Companies to new integrated system capability via a gateway to enable real time information sharing This relates to Fibre connections and both Copper and fibre for faults No anticipated impact to RSPs.  
Once this work has completed we will be reviewing what additional information we can provide our customers

Service Company system integration