

Consumer Product Development Roadmap

C H ● R U S

Consumer Product Development Roadmap

- New/moved
- Resource allocated
- On track
- Proposed

Live	Launching Soon	In Progress	Next Priorities	Backlog
<p>RGW and WiFi Launched 1 March 2021</p> <ul style="list-style-type: none"> Launch promo extended to December 2021 - \$50 upfront credit 	<p>Multiple Primaries</p> <ul style="list-style-type: none"> 2 primary services on a single ONT Improved Intacts CX, transitions and other opportunities Launch delayed due to 4th Gen ONT launch – now targeting Feb 2022 	<p>In Home Services & Mesh</p> <p>Phase II test and learn underway. Results expected November 2021.</p>	<p>ONT and CPE Roadmap</p> <ul style="list-style-type: none"> Sharing our roadmap for future ONT generations and other CPE to allow you to plan Industry discussions likely to commence early 2022 	<p>Easymesh on RGW ONT (PARKED)</p> <ul style="list-style-type: none"> Testing revealed the Easymesh standard lacks maturity Deployment paused pending further market developments
<p>1-Hour ONT Activation Launched 1 March 2021</p> <ul style="list-style-type: none"> Reduces 4-hour intact ONT activation time down to 1-hour 	<p>4th Gen NGA ONT</p> <ul style="list-style-type: none"> New NGA ONT introduced due to COVID-19 supply impacts Launch target May 2022 	<p>RGW ONT Enhancements</p> <ul style="list-style-type: none"> Additional features not included in MVP Staged deployment – some features delivered in November 2021, others to be launched 2022 	<p>ASAP Activation</p> <ul style="list-style-type: none"> Ongoing consultation – we welcome feedback on the relative benefits of this vs 1-hour activation Exploring technical feasibility and likely launch timeframes 	<p>Wi-Fi Opportunities</p> <ul style="list-style-type: none"> Enhanced Wi-Fi Management Tools Mobile Offload Hotspot 2.0 WiPON
<p>Hyperfibre 8Gbps Launched 1 June 2021</p> <ul style="list-style-type: none"> Available in 10 selected Auckland and Wellington exchanges Future availability TBC 	<p>Future Fibre Portfolio Changes</p> <ul style="list-style-type: none"> Consultation commenced early July Changes to mass market fibre portfolio / mix 	<p>Hyperfibre Downgrade Improvements</p> <ul style="list-style-type: none"> Improvements to Hyperfibre downgrade process to reduce truck rolls and improve CX Deployment scheduled for Feb 2022 	<p>Product Simplification</p> <ul style="list-style-type: none"> Potential changes to simplify fibre access product variants We will seek to consult with you on these changes soon – timing TBC 	<p>ONT Self Install Trials</p> <p>Customer self-install trials</p>
				<p>DHCP / PPPoE toggle</p> <p>Ability to toggle on/off insertion of ProductID DHCP/PPPoE</p>



Consumer Offers & Product Lifecycle Calendar

- In market
- Under development
- Proposed

