

Chorus Roadmap of activity for RSP's


The goal of this pack is to help our customers plan ahead in particular with resourcing for changes Chorus is planning to implement. Please note that timings are subject to change.

The list does not include any marketing promotional activity or offers



Key/Reference/ How to read this roadmap

Where the impact is (Portal/B2B, APIs, Product, Pricing, etc.) and Estimated scale of impact

- L Low Impact
- M Medium Impact
- H High Impact


System changes will be indicated by a 

Date of change if confirmed


	AUG	SEPT	OCT	NOV	DEC	JAN	
RSP Impacting changes			<div style="border: 1px solid black; padding: 5px;"> <div style="background-color: #FFD700; padding: 2px; display: flex; justify-content: space-between;">  Portal/B2B 25/1  </div> <ul style="list-style-type: none"> OPR – Interaction, manage and build and Intent to Cancel updates. Multi-CLNE – Service ONT compatibility rules and ‘replace ONT’ truck roll Identity and access management – Login through Azure for Fibre Portal Support Hyperfibre launch <div style="display: flex; justify-content: space-between; border-top: 1px solid black; padding-top: 5px;"> OPR, Multi-CLNE, Azure, Hyperfibre Update </div> </div>				

Project and high level details

Chorus initiative that is driving the change


This pin will show if this has changed from the previous published roadmap or new addition 

Link to RSP Update/Notice/Further information



	JAN '22	FEB '22	MAR'22	APR'22	MAY'22	JUNE'22
--	---------	---------	--------	--------	--------	---------

RSP Impacting changes



Portal/B2B Change	Feb
Phase 2 Portal/B2B changes to support launch of Multiple Primaries. Ability to have more than one primary service on an ONT	
Portal/B2B	To be published

NGA over Hyperfibre	Feb
Ensure that the first free 1GigE port is selected and activated for NGA offers on Hyperfibre ONTs when Standard mode is selected.	
NGA	To be published

RGW and Remote Mgt Platform	Feb
Delivery of backlog features (enhancements and IPv6 support)	
RGW/RMS	To be published

Portal/B2B Change	TBC
Portal B2B change Placeholder at this time to be confirmed	
Portal/B2B	To be published

FYI Improved System Integration with our Service Companies

During period, we will be onboarding our Service Companies to new integrated system capability via a gateway to enable real time information sharing This relates to Fibre connections and both Copper and fibre for faults No anticipated impact to RSPs. Once this work has completed we will be reviewing what additional information we can provide our customers

Service Company system integration