Unbundling timeline

2018 2019

2020

Feedback
period

First phase of consultation Second phase of consultation with product

and development of high level and price components confirmed
product construct

RSP onboarding

Third phase of consultation and onboarding preparation
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