

# Networks Product Development Roadmap

- On track
- Resource allocated
- Proposed

## Live

### Mobile Access

- Voluntary
- Reference offer

### Nationwide NGA TES

- TES available anywhere
- On all UFB handovers

### EdgeCentre

- Courtney Place – Wellington
- Avonhead – Christchurch

### 100G handover

- Single port
- Non-diverse

## Launching Soon

### Peering Facilitation

- At Mt Eden EdgeCentre
- Peering provider services

### EdgeCentre Otumoetai

- 10-20 racks

### Chorus Data Centre Connect

## In Progress

### Chorus Metro Connect

- Metro ICABS replacement

### Chorus Regional Connect

- CRT replacement

### Mobile Access 10G

### Chorus Connect

- Backhaul Portfolio replacement

## Next Priorities

### UFB Handover Diversity

- Multi chassis lag

### Wireless Infill

- One stop shop for cell site provisioning
- Connectivity/power/colocation/install

### Front Haul

- Assessing Chorus ability to support 5G

### Synchronisation

- Assessing Chorus ability to support 5G

### EdgeCentre 2nd Auckland site

- Site TBD

## Backlog

### Nationwide BBIP TES

# Networks Offers & Product Lifecycle Calendar

- Proposed
- In plan/confirmed
- Inflight
- Complete

