

# Networks Product Development Roadmap

C H ● R U S

# Networks Product Development Roadmap

- New/moved
- Resource allocated
- On track
- Proposed

Live	Launching Soon	In Progress	Next Priorities	Backlog
<p><b>Chorus Data Centre Connect (CDC)</b></p> <ul style="list-style-type: none"> <li>Backhaul Product</li> <li>DCI equivalent</li> </ul>	<p><b>Peering</b></p> <ul style="list-style-type: none"> <li>Christchurch (Avonhead) EdgeCentre</li> </ul>	<p><b>Fibre Handover Diversity</b></p> <ul style="list-style-type: none"> <li>Multi Chassis Lag</li> <li>Selected main centres</li> </ul>	<p><b>Mobile Access C-RAN</b></p> <ul style="list-style-type: none"> <li>Supports new 5G architectures</li> </ul>	<p><b>Nationwide BBIP TES</b></p>
<p><b>Chorus Relay Connect (CRC)</b></p> <ul style="list-style-type: none"> <li>Backhaul Product</li> <li>CRT replacement</li> </ul>	<p><b>Peering</b></p> <ul style="list-style-type: none"> <li>Wellington (Courtenay Place) EdgeCentre</li> </ul>	<p><b>Wireless Infill</b></p> <ul style="list-style-type: none"> <li>One stop shop for cell site deployment on Chorus poles</li> <li>Includes Connectivity, Power, Colocation, Install</li> </ul>	<p><b>Mobile Access 10G</b></p> <ul style="list-style-type: none"> <li>Supports Mobile Access traffic growth</li> </ul>	<p><b>Synchronisation</b></p> <ul style="list-style-type: none"> <li>High accuracy timing signal over Chorus' network</li> <li>Supports 5G</li> </ul>
<p><b>New Fibre Hand Over sites</b></p> <ul style="list-style-type: none"> <li>Johnsonville, Lynmore, Mangere, Massey, Ponsonby, Stoke</li> </ul>			<p><b>Hyperfibre TES</b></p> <ul style="list-style-type: none"> <li>New NGA TES variant supporting Hyperfibre</li> </ul>	<p><b>Remote Fibre Hand overs</b></p> <ul style="list-style-type: none"> <li>Fibre handovers offered at non-Chorus sites</li> </ul>
<p><b>Tauranga EdgeCentre</b></p> <ul style="list-style-type: none"> <li>Otumoetai Exchange</li> <li>19 racks</li> </ul>			<p><b>EdgeCentre 2<sup>nd</sup> Auckland site</b></p> <ul style="list-style-type: none"> <li>Site TBD</li> </ul>	

# Core Networks

- In market
- Under development
- Proposed

2021 – 2022	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR
Offers & Marketing	Exchange Space Colocation Offer											
								Co-location RQ rate card – trial ends, price becomes permanent				
	Hi Sites Consultation - assessing the future of Chorus High Sites											
Product Lifecycle	Grandfathering Exchange Space Colocation in non-Chorus sites											
											Grandfather Fibre Handovers at non-Chorus sites	

